
D A I L Y DATE: January 29, 1987

F I E L D TIME: 0710 to 1645

R E P O R T PLACE: Cerro Copper Plant Site
Sauget, Illinois

WEATHER: Cloudy, Overcast, 30s

PROJECT: JOB 10224A DISTRIBUTION:
CERRO COPPER
IEPA RI/FS OVERSIGHT S. Silverstein, Cerro (2 copies)

JBC/LJO/ED 10224-1.3

PERSONNEL ON SITE:

Name Affiliation Hrs.

Dave Guyan Sverdrup 9.5
Dan Sewall Ecology & Environment (E&E) 9.5
Tim Maley Ecology & Environment (E&E) 9.5
Jerry Hamman Fox Drilling 9.5
Robbie Crachity Fox Drilling 9.5
Henry Colligan Drillers Union Official 9.5

FIELD WORK SUMMARY:

1. D. Guyan arrived at Cerro Copper Plant at 0710. Fox Drilling
personnel arrived at 0725. They sign in and inform D. Guyan that
E&E will be along shortly.

2. D. Sewall and T. Maley arrived on site at 0735. Ron Bock stayed at
metro field office to complete paper work and screen yesterday's
samples from 1-2 depth's 30' - 40'.

3. Drillers began steam cleaning augers at 0745. D. Sewall departed
site to get gravel to fill 1-2 to the surface.

4. Sewall returned at 0830. Drillers completed steam cleaning and
prepared to move to next location. This location was soil boring
1-3 and is located approximately 1,500' north of 1-2, just east of
railroad spur (see Attachment A). Crew members wore Level C
protective clothing. Initial 0 - 1.5' sample was collected at
0900. Sampling took place every 2.5' thereafter.

5. Boring 1-3 sampling was completed at 1030. Total depth of hole was
30.0'. Drillers began preparing grout mixture. D. Sewall departed
site to deliver samples to R. Bock at metro field office.
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6. Grouting completed at 1050, drillers moved rig to steam cleaning
area. D. Sewall returned to site. Steam cleaning halted because
water tank was empty. All crew members departed for lunch.
Drillers will get more cement and water.

7. Drillers returned to Cerro Plant at 1205, D. Guyan returned at
1210, Sewall, Maley and Colligan return at 1235. Steam cleaning
completed at 1250.

8. Crew set up on new location at 1300. This was soil boring 1-4,
monitor well EE-13 and is situated approximately 600' north of 1-3
(see Attachment A). Crew wore Level C protective clothing.

9. Larry Oliver entered site at 1300 to observe field operations.
Crew still sampling every 2.5' .

10. L. Oliver departed site at 1330. HNU had not detected significant
levels so field crew removed full-face respirators.

11. Drilling completed at 1415 to a depth of 27.0'. Hole collapsed as
stainless steel screen was being placed. Drillers pumped water
down hole to remove debris.

12. Drillers added sand to well at 1500. Screen was placed from
27.0' - 22.0', sand extended from 27.0' - 20.0'. A 2.0' bentonite
seal was placed on top of this. Drillers removed all of augers
from hole and began adding dry bags of portland cement. Water was
poured down hole after each bag.

13. Locking well cover was installed over well at 1630. All crew
members went to steam cleaning area. Drillers will steam clean
augers and rig tomorrow morning.

14. All crew members departed site at 1645. Personnel will meet at
Guard House tomorrow at 0700.

15. D. Guyan took 31 pictures of field activities.

Attachments (1)
Svercfrup Corporation
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